SOLUTIONS, INC...

Transmitted Via Electronic Mail & US Mail
July 8, 2016

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region 2

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Ms. Jennifer LaPoma, Remedial Project Manager

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Edison, New Jersey 08837

Attn: Lower Passaic River Study Area On-Scene Coordinator

Re: Quarterly Progress Report for 2" Quarter 2016 Work Period
Unilateral Administrative Order
Lower Passaic River Study Area River Mile 10.9 Time Critical Removal Action

Dear Ms. LaPoma and On-Scene Coordinator:

Submitted herewith is the Quarterly Progress Report for work performed on the Unilateral
Administrative Order (UAQ) for the Lower Passaic River Study Area (LPRSA) River Mile 10.9
Time Critical Removal Action (TCRA). This progress report has been prepared pursuant to
Section X, Paragraph 32 of the UAO between the U.S. Environmental Protection Agency and
Occidental Chemical Corporation, Index No. CERCLA-02-2012-2020, and the June 24, 2015
letter from USEPA allowing for quarterly reporting under said UAQO.

If you have any questions, please contact me at 732-246-5853.

Sincerely,

Enrigt (astrs

Enrique Castro

Remediation Manager

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

Enclosures

Two Tower Center Blvd, 10th Floor
East Brunswick, NJ 08816
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cC: Office of Regional Counsel
U.S. Environmental Protection Agency, Region 2
290 Broadway, 17th Floor
New York, New York 10007-1866
Atin: Lower Passaic River Study Area Site Atiorney— Sarah Flanagan

New Jersey Department of Environmental Protection

Site Remediation Program

401 E. State Street

P.O. Box 028

Trenton, New Jersey 08265-0028

Atin: Lower Passaic River Study Area Project Manager — Jay Nickerson

Two Tower Cender Bivd. 10th Floor
East Brunswick, M.J 08816



QUARTERLY PROGRESS REPORT
UNILATERAL ADMINISTRATIVE ORDER - LOWER PASSAIC RIVER STUDY AREA
RIVER MILE 10.9 TIME CRITICAL REMOVAL ACTION
WORK PERIOD: 2" QUARTER 2016

A. Actions Taken Toward Achieving Compliance with the Order
1. None
B. Actual or Potential Violations and Other Problems Encountered
1. None
C. Corrective Actions
1. None
D. Validated Sampling or Testing Results Received or Generated During the Course of
Implementing the Work
1. None
E. Future Plans, Actions and Data Scheduled for next 45 days
1. None
F. Work Completion Estimates
1. None
G. Delays Encountered or Anticipated and Mitigation Actions
1. None
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